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February 10, 2007

Mr. Timothy Fischer

U. S. EPA - Region 5

77 West Jackson Boulevard (SR-6J)
Chicago, Illinois 60604-3590

Re: Sauget Sites Area I - January 21, 1999 Administrative Order by Consent (AOC)
Monthly Report January 1 — January 31, 2007

Dear Mr. Fischer:

Enclosed is the Sauget Sites Area I Monthly Report for the January 2007 reporting
period. This submittal is in fulfillment of the monthly requirements of Section 2.4
Reporting, of the January 21, 1999 Final Administrative Order by Consent for Sauget
Sites Area I, Sauget and Cahokia, Illinois.

Sincerely,
/%.% %
Steven D. Sthith

Project Coordinator

cc: Kevin Turner — USEPA
Tim Gouger - USACE
Sandra Bron - IEPA
Dave Webb - IDPH
Mike Coffey - USF&W
Richard Williams - Solutia
Cathleen Bumb - Solutia
Mayor Frank Bergman - Cahokia, IL
Village of Sauget - c/o P. H. Weis & Associates (Attn: Brian Nelson)
Mayor R. Sauget - Sauget, IL
L. Glen Kurowski - Monsanto
Linda Tape - Husch & Eppenberger



Sauget Sites Area I - Sauget, Illinois
AQC - EECA / RIFS

Status Report

Date of Report: February 10, 2007
Period Covered: January 1, 2007 - January 31, 2007

Work Performed during the Reporting Period

Conditional approval of the plan to carry out a soil vapor investigation was received from
the Agency on November 16™, subject to approved changes being made to the Work Plan
and submission of a final document incorporating those changes. At that time, the
Agency also approved the start of field activities in advance of the submission of the
revised Work Plan. Soil vapor sampling activities started on November 29™ but were
temporarily halted on November 30™ because of bad weather. Sampling resumed on
December 4™, but was halted again on December 5" because snow melt flooded the
probe holes during probe installation. Sampling resumed on December 9" and was
completed on December 1 1™ The samples have been analyzed and the results have been
validated. A human health evaluation is currently being performed.

A Work Plan for DNAPL recovery at BR-I was approved by the Agency in a letter dated
September 12, 2006. The activities described in that Work Plan began on October 31%
and rehabilitation of BR-I was completed on November 2™ A down-hole pump was
installed in the well and tested on November 17™ and all recoverable DNAPL was
removed from the well on November 21%. A total of approximately 22 gallons of liquid
were removed, of which about 6 gallons were DNAPL. The well was pumped again on
November 28", at which time 16.75 gallons of liquid were removed. This included about
7.75 gallons of DNAPL. Pumping took place again on December 5™ 14™ 19" and 27"
and on January 3'd, lO'h, 16“‘, 26" and 30™. On each of these occasions the total fluid
volume removed from the well varied between 16 and 18 gallons, with the DNAPL
volume varying between 4.6 and 7.25 gallons. The well will be pumped weekly until the
week of March 2™ in order to evaluate the rate of DNAPL recovery. The next pumping
event is scheduled to occur on February 6™. Based on the results thus far, it appears that
the DNAPL is recovering at a rate of slightly less than one gallon per day.
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Attachments

There are no Technical Memoranda or data submitted with this report.

Work Scheduled for Next Reporting Period

e Complete vapor intrusion risk evaluation.

e Prepare final Work Plan for soil vapor investigation, including approved
revisions.

e Prepare a data report with the results of the soil vapor investigation.
e Continue to pump and remove liquids from BR-I. .

e Begin preparation of the Ecological Risk Assessment Tech Memo for Dead
Creek.

Submittal Status

e The final Work Plan for the soil vapor investigation will be submitted, as will a
data report with the results of that investigation.
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